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 Appendix B

Remedial Designs in Progress
on September 30, 1992

This appendix lists the remedial designs in
progress at the end of FY92 and their estimated
completion schedule.  Activities at multiple operable
units, as well as first and subsequent activities, are
listed.
• RG — EPA Region in which the site is located.

• ST — State in which the site is located.

• Site Name — Name of the site, as listed on the
National Priorities List (NPL).

• Location — Location of the site, as listed on the
NPL.

• Operable Unit — Operable unit at which the
corresponding remedial activity is occurring; a
single site may include more than one operable
unit.

• Lead — The entity leading the activity, as
follows:

EP:  Fund-financed with EPA employees
performing the project, not contractors;

F:  Fund-financed and federal-lead by the
Superfund remedial program;

FE:  EPA enforcement program-lead;

FF:  Federal facility-lead;

MR:  Mixed funding; monies from both the
Fund and potentially responsible parties (PRPs);

PRP:  PRP-financed and conducted;

PS:  PRP-financed work performed by the PRP
under a state order (may include federal financing
or federal oversight under an enforcement
document);

S:  State-lead and Fund-financed; and

SE:  State enforcement-lead (may include federal
financing).

Remaining terms used in the CERCLA
Information System (CERCLIS) database, O
(other), SN (state-lead and state-financed, no
Fund money), and SR (state-ordered PRP
response activities), are excluded from this status
report because they do not include federal
financing.

• Funding Start — The date on which funds were
allocated for the activity.

• Present Completion Schedule — The quarter
and fiscal year of the planned completion date
for the activity, as of September 30, 1992.  This
information was compiled from CERCLIS on
November 11, 1992.


